Transportation Planning Division
Task Assignment TPD -
Graham County Alternate Route Study

Study Purpose

The Arizona Department of Transportation (ADOT), Transportation Planning Division
(TPD), is seeking services to conduct the Graham County Alternate Route Study. The
Study will develop a preliminary assessment of the need for and feasibility of a potential
new route connecting the US191 to 70 within the City limits of Safford and/or Graham
County area.

The selected consultant shall have primary responsibility for public involvement tasks
associated with the Study. The ADOT project manager will maintain communication
with ADOT Communication and Community Partnerships regarding public involvement
activities.

Study Area
The attached map depicts the study area is included as Attachment A.
Administration

A Technical Advisory Committee (TAC) will be established to closely coordinate and
help guide the study. The following agencies are likely to be represented on the TAC.

Arizona Department of Transportation, Transportation Planning Division
Arizona Department of Transportation, Safford District

Arizona Department of Transportation, Environmental Division

Federal Highway Administration, Arizona Division

Graham County

City of Safford

Southeastern Arizona Governments Organization (SEAGO)

Town of Pima

Town of Thatcher

Charlene FitzGerald will serve as the Project Manager. The consultant will confer/meet
with the Project Manager on a monthly basis to review study progress, present working
papers and study findings, and solicit direction. Regularly scheduled meetings with the
TAC will allow the consultant to build and maintain the close working relationship
essential for the project’s success. All working papers and reports will be considered
complete upon approval of the Arizona Department of Transportation.
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Task Assignments
At a minimum, the Consultant shall be responsible for the following tasks:

Work Task 1. Work Plan: Develop a detailed work plan for the study, and
document the following:

e Refinement of the study area boundary.

e A detailed scope of work, including a plan for public
involvement.

e Project Schedule

e Staffing requirements

Public Involvement Plan: Develop a detailed public involvement
plan for the study, including activities for engaging the public and
other relevant stakeholders.

Work Task 2. Working Paper 1: Describe existing and future conditions in
the study area

A. Existing conditions:

e Conduct a field review of the study area.

e |dentify and provide a general description of all studies and
existing data relevant to the study area. This should include
completed, ongoing, and proposed studies.

e Prepare an inventory and evaluation of current land use
patterns, travel data, major freight facilities, access
management policies, road conditions, crash history, current
levels of service and safety, characteristics of the physical,
natural and cultural environments and socioeconomic
characteristics. Evaluate data, estimates, and projections from
relevant existing sources.

B. Future conditions:

e Develop a travel demand forecast to determine the expected
level of utilization of a potential connector route by
commercial and passenger over a 10, 20 and 30 year time
horizon by commercial and passenger vehicles. Utilize current
and historical traffic count data along US 191.

e Based on the travel demand forecasts and data collected from
various sources, project future conditions within the study area.
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Work Task 3.

Work Task 4.

Work Task 5.

Working Paper 2: Determination of Need and Feasibility

A. Determine the potential need for a new connector corridor
within the study area; identify and evaluate corridor
alternatives.

e Develop criteria for determining the need for a new connector
corridor.

e Review and analyze any existing, planned or identified
proposed corridors.

e Develop a list of potential alternative corridors; a corridor
should be considered a broad general location in which a future
roadway may be located.

e Using generally accepted planning criteria, analyze advantages
and disadvantages of the identified corridor alternatives.

B. If need is determined, conduct a “fatal flaw” analysis of
feasibility for the corridor alternatives.

e Conduct a planning-level scan of engineering and
environmental factors, community concerns, and other issues
to identify potential “fatal flaws” and other major challenges.

Working Paper 3: Preferred Corridor

e Based on need and feasibility, identify the preferred corridor.
Develop an appropriate cross section and roadway type for the
ultimate facility based on defined planning objectives, ADOT
policies, and estimated 10, 20 and 30 year travel demand.

e Develop a general cost estimate for implementing the preferred
corridor. Identify available public funding mechanisms for the
US191 connector corridor, and evaluate alternative methods or
combination of methods of funding.

Final Report and Executive Summary. The draft final report
and executive summary will include the following.

e Compilation of Working Papers 1 through 3.

e Summary Reports that document the public involvement
process.
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Study Products

The culminating product of the Study will be the Final Report. The following is a listing
of milestone documents:

e Working Paper 1: Describe existing and future conditions in the
study area (Work Task 2).

e Working Paper 2: Determination of Need and Feasibility. ( Work
Task 3)

e Working Paper 3: Preferred Corridor Alternative (Work Task 4).
e Final Report and Executive Summary (Work Task 5).

Copies of each working paper produced will be distributed to the Technical Advisory Committee
(TAC). The Consultant will be responsible for distributing each paper to the committee.

The Consultant will also be responsible for distributing a final report, executive summary, and
CD to all members of the TAC. The Consultant will also submit 10 copies of the final report, 12
copies of the executive summary, and 12 CD copies to the ADOT Project Manager.

Study documents should be prepared using Microsoft Windows: Word for word processing,
Excel for spreadsheets, and Power Point for graphics. Study products and other documentation
should be submitted on paper and through e-mail in Acrobat PDF format. All materials
collected and developed for this study will be delivered to ADOT upon completion of the study.
This includes collected data, models, and written documents.

Responsibilities:

In addition to the tasks and deliverables described in this document, the Consultant will
be responsible for:

e Participating as a member of the study team in developing all materials used in
public involvement activities, to include but not be limited to: public meetings,
forums, and stakeholder meetings.

e Providing the technical information needed to produce materials for all outreach
activities.

e Taking minutes of all public meetings and stakeholder meetings/interviews.

e Documenting the outreach process in a Stakeholder Outreach Summary Report. The
report will include any advertisements and press releases distributed prior to the
meetings, mailing list; handouts, comments received at each meeting, and associated
responses to each comment.

e Attending meetings with the TAC, stakeholders, the public, and others as needed to
perform the study tasks.

e Attending the remainder of the US 191 DCR meetings.

e Scheduling meetings.
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e Contracting for meeting locations.

e Developing meeting notices. Draft materials will be submitted to the ADOT
project manager for review and approval a minimum seven days prior to
publication deadlines.

e Developing and placing newspaper ads, if needed. Draft materials will be
submitted to the ADOT project manager for review and approval a minimum of
seven days prior to publication deadlines.

e Providing relevant data and materials for inclusion in the Stakeholder Outreach
Summary Report.

In general, the ADOT project manager will be responsible for:

e Participating as a member of the study team in developing all materials used in
public involvement activities, to include but not be limited to: public meetings,
forums, and stakeholder meetings.

e Overall management of the study, including the review and final approval of all
materials produced by the study.

e Coordinating with the study team regarding all aspects of the outreach process.

e Providing technical input and administrative guidance, as needed, to the study
team.

e Communicating with the TAC regarding meetings, review of working papers, etc.

The Study shall be considered complete upon approval of the Arizona Department of
Transportation.
Task Assignment Proposal

The proposal and supporting materials are to be arranged in the following order. Maximum
number of 50 pages is allowed for this proposal. (11 copies)

1. Identification: The title sheet or equivalent shall include a short title for the
proposed study; the names and business addresses of the organization(s) that will
conduct the work; and the name, title, mailing address and telephone number of the
project manager.

2. Table of Contents

3. Project Work Plan: Overall, the work plan should reflect the firm’s intent,
creativity, and understanding of the Graham County Alternate Route Study.

a. Introduction: Clearly and concisely communicate the firm’s understanding
of the State’s needs and objectives regarding this study. Discuss situational
elements that are unique and/or present major challenges.
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b. Approach: Clearly define the proposed approach and the specific products
that will result. Describe in detail the work tasks to be conducted. Include
not only what the study will accomplish, but how. Describe the study
methodology in sufficient detail to permit an objective evaluation of the
proposal.

c. Organization: Present an organizational chart that identifies the project
manager and team members by name and role. Also present a list of
suggested milestones and a proposed fee for each milestone based on
billing rates and direct costs per On-Call Contract T04-4900001. Any
change in the project team at any time must have the prior approval of the
ADOT project manager. Below is a list of suggested milestones:

Work Task 1

Working Paper 1

Working Paper 2

Working Paper 3

Final Report and Executive Summary

4. Presentation of Anticipated Products: Show how the results of the study
will be reported and presented.

5. Qualifications and Experience: For the convenience of the selection
committee, state the relevant qualifications and experience of each project team
member.

6. Schedule: Provide bar charts to illustrate the scheduling and
interrelationships among the major study tasks.

7. Progress Reporting Procedures: Indicate the format of the monthly
reporting procedure to which the project team will adhere. The monthly
progress report with an updated schedule is limited to two pages and will
include at least the following:

Specific activities that were completed
Information generated

Contacts made

Percentage of the study completed to date by task
Next month’s activities by task

8. Cooperative Features: If assistance in the form of personnel, data, or

equipment is required from other organizations, the proposal must describe the
plans, including letters of commitment for obtaining such help or information.
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The contract will be considered complete upon acceptance of the final report by the
Arizona Department of Transportation.

Project Schedule and Compensation
Total cost of this project is not yet determined. The project is to be completed within

9 months from the date of the notice to proceed. All work and the study’s products shall
be completed to the satisfaction of the Arizona Department of Transportation.

The Consultant will submit invoices based upon milestone deliverables associated with
each work task. These milestones will be determined by the ADOT Project Manager and
the selected firm. Ten (10) percent of the Consultant’s milestone billing will be withheld
pending official acceptance of the final report by the Arizona Department of
Transportation.

Milestones: Present the anticipated milestones upon which invoicing will be based for
reimbursement. Include payment percentages and associated dollar amounts for each
milestone.

Invoices: Invoices shall be submitted upon the completion of mutually agreed-upon
milestones. Whenever possible, milestones should be tied to deliverables. Payment will
be made upon final approval of completed milestones by the ADOT Project Manager.
Ten (10) percent of the consultant's billing will be withheld, pending official acceptance
of the final report. Suggested milestones are listed below:

Work Task 1

Working Paper 1

Working Paper 2

Working Paper 3

Final Report and Executive Summary

Submittal Requirements

In addition to content requirements, proposals must meet the following requirements to
be considered responsive.

A maximum number of 50 pages allowed for this proposal. The proposal (11 copies)
must be submitted on single sided typed 8.5”x11” paper (including charts, diagrams,
tables, etc.). The 50-page limitation applies to all sheets in the response, including but
not limited to: letter of transmittal, cover sheet(s), table of contents, text, graphs, divider
sheets, tab sheets, index and appendices.

For the prime consultant and all sub-consultants listed in the proposal provide name of
contact person, address, phone number, and fax number.
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Proposals not meeting all submittal requirements will be considered non-responsive and
will not be evaluated. ADOT assumes no obligations of any kind for expenses incurred
by any response to this solicitation.

Project Management
Any questions regarding this Task Assignment should be directed to:

Charlene FitzGerald

Senior Transportation Planner
ADOT-TPD

206 S. 17" Avenue, MD 310B
Phoenix, Arizona 85007
(602) 712-6196

cfitzgerald @azdot.qov
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